



Peace Agreements Digital Collection

Democratic Republic of the Congo (DRC)-Uganda >> Additional Documents >> Annex A: Plan for the Implementation of the Agreement

Annex A

Plan for the Implementation of the Agreement Between the Governments of the Democratic Republic of Congo and the Republic of Uganda on the Withdrawal of Ugandan Troops from the Democratic Republic of Congo, Cooperation and Normalisation of Relations Between the Two Countries

Date	Events	Responsibilities
D Day	Signing of the agreement	DRC, Uganda, Angola
D+3 days	Detailed Withdraw Plan of Ugandan troops from DRC.	Uganda
D+5 days	Completion of Ugandan troops withdrawal from Beni and Gbadolite.	Uganda
D+7 days	Experts meet to work out mechanisms for securing the western slopes of Mt. Ruwenzori.	DRC, Uganda
D+10 days	Meeting of technical teams for the constitution of the Ituri Pacification Committee (IPC).	DRC, Uganda, MONUC
D+14 days	Meeting of the Joint Technical Commission on resolution of legal issues	DRC, Uganda
D+14 days	Meeting of technical teams in Kinshasa on the opening of the Uganda Embassy in DRC.	DRC, Uganda
D+20 days	Inauguration of IPC in Bunia.	DRC, Uganda, MONUC
D+30 days	The IPC starts work.	DRC, Uganda, MONUC
D+30 days	Meeting of technical teams on defence and security cooperation.	DRC, Uganda
D+32 days	Ministerial meeting on defence and security cooperation.	DRC, Uganda
D+40 days	Decision on a mechanism to maintain law and order in Ituri Province.	IPC
D+45 days	Establishment of Administrative authority in Ituri Province.	IPC
D+70 days	Installation of law enforcement mechanism to replace UPDF.	IPC
D+70 days	Beginning of withdrawal of Ugandan troops from Bunia.	Uganda

D+74 days	Handover and official opening of the Uganda Embassy premises in Kinshasa.	DRC, Uganda
D+100 days	Completion of the establishment of alternative law enforcement mechanism.	IPC
D+100 days	Completion of the withdrawal of UPDF Troops from Bunia.	Uganda

Posted by USIP Library on: March 6 2003
Source Name: Uganda Embassy, Washington, D.C.
Date faxed: December 13 2002